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Phase 1

Å Old Meadow Road Realignment ï100% design complete.

Å Utility relocation underway.  Construction completion 
scheduled for the end of 2019.

Å VDOT punch list ongoing ïMWAA to complete

Å Phase 1 close out - $2.982B (no change)

Phase 2

Å Overall Phase 2 ï94% complete

Å Package A (Rail line, system, and stations) ï94%

Å Package B (Rail yard at Dulles) ï96%

Å Contractual Substantial Completion ïAugust 2019 

Å WMATA Board to establish Revenue Operations Date

Old Meadow Rd

Old Meadow Rd

* Dynamic testing ongoing for the western portion of the track

Project Status
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ÅBudget

Å Total Budget $2.778B

Å Total Forecast $2.778B

Å Total Expenditures $2.060B

ÅContingency Utilization

Å Total Contingency $551.5M

Å Total Contingency Utilized $295.1M

ÅRemaining Contingency $256.4M

Phase 2 ïCost Summary
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ÅPulling cables from the guideway to TPSS, Automatic Train 
Control and Communications rooms on the western side of the 
project

ÅStations ïContinue installing trim and ceiling panels as 
inspections are passed. Plumbing, ceramic tile work, and 
elevator and escalator trim is ongoing.

ÅCivil ïPreparing for roadwork  at Herndon South and Reston 
North and South

Phase 2 ïCurrent Station and Guideway Activities 
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ÅTrack ïCable trough lids installed along the aerial and west at-
grade guideway.  Switches in the west were aligned to their final 
position. 

ÅTesting ïDynamic testing ongoing between Dulles Airport and 
Innovation.  Safe braking tests to be completed this spring.

Phase 2 ïCurrent Station and Guideway Activities 
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ÅInterior and punchlist work continues on Maintenance of Way 
Building, Service and Inspection Building, Transportation 
Building, and Warehouse Building. 

ÅTrainwash Facility equipment installation ongoing.

ÅOngoing work on landscaping and stormwater quality structure.

ÅSecurity fencing installation ongoing.

Phase 2 ïRail Yard at Dulles Airport

Lubrication Tank Room in MWB Installing Hydraulic Elevator Pump in MWB
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ÅTotal Project Estimate: $44.5M

ÅConstruction Progress: 100% complete

ÅOpened to the public on April 8, 2019, to facilitate work on existing 
garage.

ÅExisting garage repair work initiated in November 2018

ÅNew garage received its occupancy permit April 4, 2019

Herndon Metrorail Garage
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Herndon Metrorail Garage



Herndon Metrorail Garage  
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